Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: July 15— July 21, 2010

e Began the removal of resuspension controls in Removal Area 3B.
Completed the excavation of targeted top-of-bank and floodplain soils from Removal Area 4B.

o Completed restoration activities on Island 2. Activities included the installation of topsaoil, coir logs,
restoration seed, and erosion control blankets.

o Completed the removal of resuspension controls from around Island 2.

o Completed the removal of access roads on Island 2.
Completed demobilization activities associated with the temporary floating bridge used to access
Island 2.

e Continued loading and transporting tree stumps and staged soil material from Staging Area 2 to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material
Weekly Total 665 19

2010 Total 4,550

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: July 22 — July 28, 2010

e Continue restoration activities in Removal Area 3B. Activities will include the installation of topsoil,
coir logs, restoration seed, and erosion control blankets.

e Begin restoration activities in Removal Area 4B. Initial activities will include the installation of river

run rock.

Complete the installation of resuspension controls at Removal Area 5B.

Begin the excavation of targeted top-of-bank and floodplain soils from Removal Area 5B.

Complete construction of Staging Area 1.

Continue loading and transporting tree stumps and staged soil material from Staging Area 2 to

Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update
e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 89 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Areas 1 and 2)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X Location: Removal Areas 3B and 4B.
Cleanup Standard Achieved? N/A[] Yes[X No[]

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane

John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 07/15/10 ‘ 07/16/10 ‘ 07/17/10 07/18/10 07/19/10 07/20/10 07/21/10
Terra Contracting Staff 14 14 14 14 14 14
American Environmental Group
JF New 2 2 3 3 3
Georgia-Pacific Staff
Garry Griffith X X
ARCADIS Staff
Matt Bowman X
EJ Suardini X X X
Michelle Rumler X X
Caitlin Mahon X X X
Nick Harmer X X X X
Mike Kohagen X X X X X
Steve Garbaciak X
Anthony Esposito X
Oversight Personnel
Sam Borries/lUSEPA OSC X X X X
Weston Personnel X X X X X X
Other Agency Staff
Paul BucholtzZMDNRE X
Sharon Hanshue/MDNRE X
John Lerg/MDNRE X
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Photos from July 15— July 21, 2010
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'Demobilizing the temporary floating bridge Removmgtargeted top-of-bank material in
used to access Island 2. Removal Area 4B.

Seeding and mulching as part of restoration Lading staged material for transportatio
activities on Island 2. disposal at Staging Area 2.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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